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ESTIMATE RUN 06/14/2011

ESTIMATE SUMMARY 12:25:31

CONTID: C14959-ALT     ESTIMATE NO: 0026 PROG 2005

PCN: 14959-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 58/ 44TH AVE BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0581-006, Alt 1-Def. Bridge

SH 58 / 44TH AVE BRIDGE REPLACEMENT, Alt 1-Def. Bridge

NAME OF ROAD: SH 58

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/14/2011 DATE TIME STARTED 08/27/2007

10188 E. I-25 FRONTAGE ROAD DATE LET 05/24/2007 DATE WORK BEGAN 08/27/2007

 DATE AWARDED 06/27/2007 DATE TIME STOPPED 12/17/2009

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED 12/17/2009

FIRESTONE CO 80504     303/485-4050 DATE NOTICE TO PROCEED 08/27/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,709,570.47 PARTICIPATING $ $ 2,745.08

AWARD PROJECT AMT: 5,372,247.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.48

WORK DAYS

WORK DAYS

93.69%

423,377.92

2,745.08

2,745.08

2,745.08

$

$

$

$

6,286,192.55

0.00

6,286,192.55

0.00

6,286,192.55

-28,861.24

0.00

6,257,331.31

0.00

AMOUNT DUE 6,257,331.31 2,745.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,745.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

465.0 TIME ALLOW: 487

ORIG TIME ALLOW: 314
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

11,024.50000 11,024.501.000

0.00

0010 Removal of Tree 4.000

0.000

202-00010  
 

4.000

EACH

1,114.50000 4,458.004.000

0.00

0015 Removal of Inlet 1.000

0.000

202-00019  
 

1.000

EACH

1,141.00000 1,141.001.000

0.00

0020 Removal of Delineator 26.000

0.000

202-00090  
 

40.000

EACH

9.00000 234.0026.000

0.00

0025 Removal of Asphalt Mat 318.000

0.000

202-00220  
 

1,072.000

SY  

4.50000 1,431.00318.000

0.00

0030 *Removal of Asphalt Mat (Planing) 12,211.000

0.000

202-00240  
 

20,327.000

SY  

2.00000 24,422.0012,211.000

0.00

0035 *Removal of Pavement Marking 12,946.000

0.000

202-00250  
 

12,946.000

SF  

1.50000 19,419.0012,946.000

0.00

0040 *Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

29.00000 29.001.000

0.00

0045 *Removal of Sign Panel 7.000

0.000

202-00821  
 

7.000

EACH

75.50000 528.507.000

0.00

0050 *Removal of Guardrail Type 3 3,380.000

0.000

202-01130  
 

3,529.000

LF  

2.00000 6,760.003,380.000

0.00

0055 Removal of Guardrail Type 4 2,658.000

0.000

202-01140  
 

2,658.000

LF  

12.50000 33,225.002,658.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 5.000

0.000

202-01300  
 

5.000

EACH

176.00000 880.005.000

0.00

0065 Embankment Material (Complete In Place) 3,661.000

0.000

203-00060  
 

3,661.000

CY  

11.00000 40,271.003,661.000

0.00

0070 *Blading 34.000

0.000

203-01500  
 

34.000

HOUR

139.00000 4,726.0034.000

0.00

0075 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

182.00000 0.000.000

0.00

0080 Dozing 0.000

0.000

203-01550  
 

0.000

HOUR

161.50000 0.000.000

0.00

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

118.00000 0.000.000

0.00

0090 *Potholing 22.000

0.000

203-01597  
 

26.000

HOUR

148.00000 3,256.0022.000

0.00

0095 Laborer 4.000

0.000

203-02330  
 

50.000

HOUR

68.00000 272.004.000

0.00

0100 Structure Excavation 86.000

0.000

206-00000  
 

86.000

CY  

6.00000 516.0086.000

0.00

0105 *Erosion Log (8 Inch) 249.000

0.000

208-00007  
 

249.000

LF  

4.00000 996.00249.000

0.00

0110 *Erosion Bales (Weed Free) 100.000

0.000

208-00011  
 

100.000

EACH

60.00000 6,000.00100.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 3,700.000

0.000

208-00020  
 

3,700.000

LF  

3.50000 12,950.003,700.000

0.00

0120 Sediment Basin 1.000

0.000

208-00030  
 

1.000

EACH

2,069.00000 2,069.001.000

0.00

0125 Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

1,347.00000 5,388.004.000

0.00

0130 *Storm Drain Inlet Protection (Type 1) 190.000

0.000

208-00051  
 

190.000

LF  

8.50000 1,615.00190.000

0.00

0135 Stabilized Construction Entrance 5.000

0.000

208-00070  
 

6.000

EACH

679.50000 3,397.505.000

0.00

0140 *Erosion Control Supervisor 1.000

0.000

208-00200  
 

1.000

L S 

174.50000 174.501.000

0.00

0145 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000

GAL 

5.50000 0.000.000

0.00

0150 *Seeding (Native) 1.800

0.000

212-00006  
 

1.800

ACRE

8.50000 15.301.800

0.00

0155 *Soil Conditioning 1.800

0.000

212-00032  
 

1.800

ACRE

3,662.00000 6,591.601.800

0.00

0160 *Mulching (Weed Free Hay) 0.460

0.000

213-00002  
 

0.860

ACRE

941.50000 433.090.460

0.00

0165 *Mulch Tackifier 264.000

0.000

213-00061  
 

264.000

LB  

3.50000 924.00264.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Binder 1.580

0.000

213-00100  
 

1.580

ACRE

732.50000 1,157.351.580

0.00

0175 *Landscape Boulder (Special) 25.000

0.000

213-00705  
 

25.000

EACH

639.50000 15,987.5025.000

0.00

0180 *Soil Retention Blanket (Coconut) 7,087.000

0.000

216-00037  
 

7,087.000

SY  

2.00000 14,174.007,087.000

0.00

0185 *Herbicide Treatment 0.000

0.000

217-00020  
 

8.000

HOUR

569.50000 0.000.000

0.00

0190 *Aggregate Base Course (Class 6) 391.330

0.000

304-06000  
 

391.330

TON 

46.50000 18,196.85391.330

0.00

0195 *Hot Mix Asphalt (Patching) (Asphalt) 1,180.970

0.000

403-00720  
 

1,180.970

TON 

106.00000 125,182.821,180.970

0.00

0200 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,465.000

0.000

403-33841  
 

3,000.000

TON 

64.00000 157,760.002,465.000

0.00

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,663.000

0.000

403-34871  
 

3,000.000

TON 

67.50000 179,752.502,663.000

0.00

0210 *Emulsified Asphalt (Slow-Setting) 1,337.000

0.000

411-10255  
 

1,703.000

GAL 

2.50000 3,342.501,337.000

0.00

0215 Geotextile (Erosion Control) (Class B) 160.000

0.000

420-00101  
 

320.000

SY  

7.50000 1,200.00160.000

0.00

0220 Riprap (12 Inch) 104.000

0.000

506-00212  
 

104.000

CY  

70.50000 7,332.00104.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Slope and Ditch Paving 146.000

0.000

507-00000  
 

153.000

CY  

211.00000 30,806.00146.000

0.00

0230 *Concrete Class B 0.000

0.000

601-01000  
 

1.000

CY  

217.50000 0.000.000

0.00

0235 18 Inch Reinforced Concrete Pipe 385.000

0.000

603-01180  
 

451.000

LF  

78.00000 30,030.00385.000

0.00

0240 24 Inch Reinforced Concrete Pipe 337.000

0.000

603-01240  
 

385.000

LF  

102.00000 34,374.00337.000

0.00

0245 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

1,653.00000 3,306.002.000

0.00

0250 15 Inch Plastic Pipe 96.170

0.000

603-50015  
 

120.000

LF  

54.50000 5,241.2796.170

0.00

0255 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

1.000

EACH

6,159.50000 6,159.501.000

0.00

0260 Inlet Type D (Special) 1.000

0.000

604-00550  
 

1.500

EACH

8,582.00000 8,582.001.000

0.00

0265 Vane Grate Inlet Special 8.000

0.000

604-25000  
 

8.000

EACH

9,399.00000 75,192.008.000

0.00

0270 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

1.000

EACH

7,553.50000 7,553.501.000

0.00

0275 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

4,598.50000 4,598.501.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Guardrail Type 3 (6-3 Post Spacing) 3,879.000

0.000

606-00301  
 

3,879.000

LF  

14.50000 56,245.503,879.000

0.00

0280 MATERIAL ALLOWANCE MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000

0.000LF  

15,247.81000 0.000.000

0.00

0285 *Guardrail Type 7 (Style CA) 2,870.000

0.000

606-00710  
 

2,870.000

LF  

50.50000 144,935.002,870.000

0.00

0290 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

646.00000 646.001.000

0.00

0290 MATERIAL ALLOWANCE MATERIAL ALLOWANCE END ANCHOR TYPE 
3D

0.000

0.000EACH

394.47000 0.000.000

0.00

0295 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,200.50000 2,401.002.000

0.00

0295 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3G

0.000

0.000EACH

451.34000 0.000.000

0.00

0300 *Transition Type 3H 2.000

0.000

606-01380  
 

2.000

EACH

636.50000 1,273.002.000

0.00

0300 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 
3H

0.000

0.000EACH

299.38000 0.000.000

0.00

0305 *Fence (Plastic) 961.000

0.000

607-11525  
 

961.000

LF  

4.00000 3,844.00961.000

0.00

0310 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

19.000

LF  

42.50000 0.000.000

0.00



CONTID: C14959-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Curb Type 6 (Section M) 2,136.000

0.000

609-60011  
 

2,346.000

LF  

7.00000 14,952.002,136.000

0.00

0320 *Delineator (Type I) 46.000

0.000

612-00001  
 

46.000

EACH

16.50000 759.0046.000

0.00

0325 *Delineator (Type II) 14.000

0.000

612-00002  
 

14.000

EACH

17.50000 245.0014.000

0.00

0330 *Delineator (Type III) 12.000

0.000

612-00003  
 

12.000

EACH

18.50000 222.0012.000

0.00

0335 *Sign Panel (Class II) 136.000

0.000

614-00012  
 

136.000

SF  

19.50000 2,652.00136.000

0.00

0340 *Sign Panel (Class III) 130.000

0.000

614-00013  
 

130.000

SF  

23.00000 2,990.00130.000

0.00

0345 *Steel Sign Post (W 8x18) 37.000

0.000

614-00818  
 

37.000

LF  

49.00000 1,813.0037.000

0.00

0350 *Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

2.000

EACH

674.00000 1,348.002.000

0.00

0355 *Detour Pavement 482.000

0.000

621-00450  
 

1,110.000

SY  

45.50000 21,931.00482.000

0.00

0360 *Construction Surveying 1.000

0.000

625-00000  
 

1.400

L S 

33,596.00000 33,596.001.000

0.00

0365 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

254,549.00000 254,549.001.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,804.50000 7,804.501.000

0.00

0375 *Epoxy Pavement Marking 144.000

0.000

627-00005  
 

144.000

GAL 

124.00000 17,856.00144.000

0.00

0380 *Pavement Marking Paint (Low VOC Solvent Base) 256.000

0.000

627-00012  
 

256.000

GAL 

51.00000 13,056.00256.000

0.00

0385 *Preformed Plastic Pavement Marking (Type I) 604.000

0.000

627-01001  
 

604.000

SF  

16.00000 9,664.00604.000

0.00

0390 *Flagging 3,092.750

0.000

630-00000  
 

3,092.750

HOUR

18.50000 57,215.883,092.750

0.00

0395 *Uniformed Traffic Control 314.750

0.000

630-00003  
 

435.000

HOUR

63.50000 19,986.63314.750

0.00

0400 *Traffic Control Inspection 546.000

0.000

630-00007  
 

575.000

DAY 

144.50000 78,897.00546.000

0.00

0405 *Traffic Control Management 217.000

0.000

630-00012  
 

320.000

DAY 

694.00000 150,598.00217.000

0.00

0410 *Traffic Control Vehicle 314.750

0.000

630-00025  
 

435.000

HOUR

4.50000 1,416.38314.750

0.00

0415 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

231.50000 0.000.000

0.00

0420 *Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

20.000

EACH

173.50000 1,735.0010.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Construction Traffic Sign (Panel Size A) 71.000

0.000

630-80341  
 

71.000

EACH

25.50000 1,810.5071.000

0.00

0430 *Construction Traffic Sign (Panel Size B) 49.000

0.000

630-80342  
 

84.000

EACH

32.50000 1,592.5049.000

0.00

0435 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

10.000

EACH

81.00000 810.0010.000

0.00

0440 *Construction Traffic Sign (Special) 220.000

0.000

630-80344  
 

241.000

SF  

9.50000 2,090.00220.000

0.00

0445 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

2,313.00000 9,252.004.000

0.00

0450 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

1,099.00000 4,396.004.000

0.00

0455 *Drum Channelizing Device 190.000

0.000

630-80360  
 

250.000

EACH

23.00000 4,370.00190.000

0.00

0460 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

20.000

EACH

115.50000 2,310.0020.000

0.00

0465 *Guardrail Type 7 (Temporary) 5,460.000

0.000

630-80376  
 

5,460.000

LF  

58.00000 316,680.005,460.000

0.00

0470 *Traffic Cone 200.000

0.000

630-80380  
 

400.000

EACH

6.00000 1,200.00200.000

0.00

0475 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

2.000

DAY 

1,456.50000 2,913.002.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

2,313.00000 2,313.001.000

0.00

0485 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

9,252.50000 18,505.002.000

0.00

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A Partnering 109.230

0.000

700-70011  
 

1,000.000

F A 

1.00000 109.23109.230

0.00

0500 F/A Asphalt Pavement Incentive 2,394.400

0.000

700-70012  
 

3,000.000

F A 

1.00000 2,394.402,394.400

0.00

0505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0510 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A On-the-Job Trainee 0.000

0.000

700-70021  
 

20,000.000

HOUR

1.00000 0.000.000

0.00

0520 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A Railroad Temporary Crossing 9,105.500

0.000

700-70040  
 

15,000.000

F A 

1.00000 9,105.509,105.500

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 F/A Erosion Control 415.480

0.000

700-70380  
 

5,000.000

F A 

1.00000 415.48415.480

0.00

0720 Added Item (Dollar)/ PRICE REDUCTION - WORKING TIME 
VIOLATION

-14,250.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -14,250.00-14,250.000

0.00

0735 Added Item (Lump Sum)/ Additional mobilization 1.000

0.000

900-00014  
 

1.000

L S 

11,203.00000 11,203.001.000

0.00

0740 Silt Fence (Reinforced) 1,945.000

0.000

208-00021  
 

1,945.000

LF  

3.30000 6,418.501,945.000

0.00

0750 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

20.000

HOUR

68.00000 1,360.0020.000

0.00

0755 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

1.000

HOUR

60.00000 60.001.000

0.00

0760 Added Item (Dollar)/ Erosion Control Supervisor 27,359.740

0.000

900-00006  
 

30,000.000

DOL 

1.00000 27,359.7427,359.740

0.00

0765 Delineator (Type II) (Barrier) //Increased amount for 
improved visibility

192.000

0.000

612-00022  
 

192.000

EACH

5.09000 977.28192.000

0.00

0770 Construction Surveying (Hourly) //Additional Surveying 72.000

0.000

625-00001  
 

72.000

HOUR

132.00000 9,504.0072.000

0.00

0775 Added Item (Dollar)/ AC Binder Source Change 57,465.830

0.000

900-00006  
 

60,000.000

DOL 

1.00000 57,465.8357,465.830

0.00

0780 Removal of Slope and Ditch Paving 13.000

0.000

202-00026  
 

75.000

SY  

31.00000 403.0013.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 Removal of Curb and Gutter 205.000

0.000

202-00203  
 

205.000

LF  

11.00000 2,255.00205.000

0.00

0790 End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,850.75000 1,850.751.000

0.00

0795 Added Item (Dollar)/ PRICE REDUCTION - EROSION CONTROL 
VIOLATION

-6,500.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -6,500.00-6,500.000

0.00

0805 Added Item (Dollar)/ / Restocking Fee for Landscape 
Boulders

0.000

0.000

900-00006  
 

29.000

DOL 

225.00000 0.000.000

0.00

0810 Added Item (Dollar)/ / Price Reduction - Load 
Restrictions/Overweight Trucks

-220.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -220.00-220.000

0.00

0815 Reflector Strip (6 Inch) //Median Barrier Delineation 
for Horizontal Curves

278.000

0.000

612-00075  
 

278.000

EACH

24.20000 6,727.60278.000

0.00

0820 Fence Chain Link (72 Inch) 71.000

0.000

607-53172  
 

71.000

LF  

17.00000 1,207.0071.000

0.00

0825 End Post (Chain Link) 3.000

0.000

607-52905  
 

3.000

EACH

253.00000 759.003.000

0.00

0830 Sawing Asphalt Material (6 Inch) 276.000

0.000

202-05026  
 

276.000

LF  

3.70000 1,021.20276.000

0.00

0835 Added Item (Dollar)/ 3/4" per RECAT recommendations 949.490

0.000

900-00006  
 

949.490

DOL 

1.00000 949.49949.490

0.00

0840 Removal of Curb / Asphalt along EB SH 58 700.000

0.000

202-00201  
 

700.000

LF  

3.48000 2,436.00700.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 Added Item (Hour)/ High Speed Profiler 4.000

0.000

900-00010  
 

4.000

HOUR

231.00000 924.004.000

0.00

0850 Added Item (Dollar)/ Costs for water damage etc. / Lab 
deduct reimbursement

1,421.000

0.000

900-00006  
 

1,421.000

DOL 

1.00000 1,421.001,421.000

0.00

0855 Added Item (Dollar)/ // 30 ft Soil Anchor 7,226.500

0.000

900-00006  
 

7,226.500

DOL 

1.00000 7,226.507,226.500

0.00

0860 Added Item (Dollar)/ Concrete Pump for Slope Paving 
underneath Ped Bridge

2,033.680

0.000

900-00006  
 

2,033.680

DOL 

1.00000 2,033.682,033.680

0.00

0870 Added Item (Dollar)/ // BNSF Pipe work to reroute 
discharge affected by

2,151.390

0.000

900-00006  
 

2,151.390

DOL 

1.00000 2,151.392,151.390

0.00

0885 Added Item (Dollar)/ // Restocking Fee for Landscape 
Boulders

6,210.000

0.000

900-00006  
 

6,210.000

DOL 

1.00000 6,210.006,210.000

0.00

CAT 2,336,926.740.002,691,335.78CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0540 *Removal of Structure (Special) 1.000

0.000

202-00003  
 

1.000

L S 

277,233.50000 277,233.501.000

0.00

0545 *Mechanical Reinforcement of Soil 1,869.000

0.000

206-00360  
 

1,869.000

CY  

14.00000 26,166.001,869.000

0.00

0550 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 501.830

0.000

403-34871  
 

501.830

TON 

67.50000 33,873.53501.830

0.00

0555 *Pile Tip 20.000

0.000

502-00460  
 

20.000

EACH

107.50000 2,150.0020.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0560 *Steel Piling (HP 12x74) 1,496.000

0.000

502-11274  
 

1,496.000

LF  

55.50000 83,028.001,496.000

0.00

0565 *Drilled Caisson (42 Inch) 303.000

0.000

503-00042  
 

303.000

LF  

415.00000 125,745.00303.000

0.00

0570 *Structural Steel 1,372,310.000

0.000

509-00000  
 

1,372,310.000

LB  

0.85000 1,166,463.501,372,310.000

0.00

0570 MATERIAL ALLOWANCE STRUCTURAL STEEL INV#2 0.000

0.000LB  

0.85000 0.000.000

0.00

0575 *Paint Existing Structure (Special) 315.000

0.000

509-90002  
 

400.000

GAL 

353.00000 111,195.00315.000

0.00

0580 Bearing Device (Type I) 14.000

0.000

512-00101  
 

14.000

EACH

2,528.00000 35,392.0014.000

0.00

0585 *Waterproofing (Membrane) 2,802.000

0.000

515-00120  
 

2,802.000

SY  

10.50000 29,421.002,802.000

0.00

0590 Bridge Expansion Device (0-4 Inch) 294.000

0.000

518-01004  
 

294.000

LF  

204.50000 60,123.00294.000

0.00

0590 MATERIAL ALLOWANCE BRIDGE EXPANSION MATERIAL 0.000

0.000LF  

204.50000 0.000.000

0.00

0595 *Concrete Class D (Bridge) 435.960

0.000

601-03040  
 

435.960

CY  

269.00000 117,273.24435.960

0.00

0600 *Precast Concrete Deck Panel (3 Inch) 0.000

0.000

601-25730  
 

0.000

SY  

78.00000 0.000.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0600 MATERIAL ALLOWANCE PRECAST DECK PANELS INV. #003 0.000

0.000SF  

4.59000 0.000.000

0.00

0605 *Structural Concrete Coating 1,245.000

0.000

601-40300  
 

1,245.000

SY  

28.50000 35,482.501,245.000

0.00

0610 *Reinforcing Steel (Epoxy Coated) 131,993.000

0.000

602-00020  
 

157,374.000

LB  

0.75000 98,994.75131,993.000

0.00

0615 *Guardrail Type 7 (Style CC) 312.000

0.000

606-00720  
 

312.000

LF  

66.00000 20,592.00312.000

0.00

0620 *Bridge Rail Type 7 725.000

0.000

606-10700  
 

725.000

LF  

74.00000 53,650.00725.000

0.00

0625 *Fence Chain Link (Special) (36 Inch) 200.000

0.000

607-53137  
 

200.000

LF  

34.50000 6,900.00200.000

0.00

0630 *2 Inch Electrical Conduit 1,350.000

0.000

613-00200  
 

1,350.000

LF  

7.50000 10,125.001,350.000

0.00

0725 Added Item (Dollar)/ REIMBURSED EXPENSES FOR STRUCTURAL
STEEL INS OUT OF  STATE

-4,090.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -4,090.00-4,090.000

0.00

0730 Added Item (Dollar)/ Shims at Abutment 1, Pier 2, and 
Abutment 3

108,538.370

0.000

900-00006  
 

108,538.370

DOL 

1.00000 108,538.37108,538.370

0.00

0745 Added Item (Dollar)/ Force Account Payment 791,908.790

0.000

900-00006  
 

806,253.210

DOL 

1.00000 791,908.79791,908.790

0.00

0745 MATERIAL ALLOWANCE / PAYMENT #1 TO BE RESOLVED ON EST 
10

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO.  E-16-XQ 

0745 MATERIAL ALLOWANCE PRECAST DECK PANEL STOCKPILE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0865 Structure Backfill (Class 1) // Placed behind the 
structure abutment

1,869.000

0.000

206-00100  
 

1,869.000

CY  

21.00000 39,249.001,869.000

0.00

0890 F/A //Median Barrier Repair directed by the Project 
Engineer

4,093.390

0.000

700-70034  
 

4,093.390

F A 

1.00000 4,093.394,093.390

0.00

CAT 3,233,507.570.003,300,982.74CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALLS (E-16-BI and E-16-BJ) 

0635 Embankment Material (Complete In Place) 1,999.000

0.000

203-00060  
 

1,999.000

CY  

11.00000 21,989.001,999.000

0.00

0640 Structure Excavation 4,699.000

0.000

206-00000  
 

4,699.000

CY  

6.00000 28,194.004,699.000

0.00

0645 *Structure Backfill (Class 1) 7,981.000

0.000

206-00100  
 

7,981.200

CY  

21.00000 167,601.007,981.000

0.00

0650 *Structure Backfill (Class 2) 4,719.000

0.000

206-00200  
 

4,719.000

CY  

6.50000 30,673.504,719.000

0.00

0655 *Mechanical Reinforcement of Soil 8,766.000

0.000

206-00360  
 

8,766.200

CY  

14.00000 122,724.008,766.000

0.00

0655 MATERIAL ALLOWANCE MRS INVOICE #1 0.000

0.000SF  

5.33000 0.000.000

0.00

0660 *Filter Material (Class B) 97.000

0.000

206-00520  
 

97.000

CY  

50.00000 4,850.0097.000

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS (E-16-BI and E-16-BJ) 

0665 Shoring 1.000

0.000

206-01750  
 

1.000

L S 

44,515.00000 44,515.001.000

0.00

0665 MATERIAL ALLOWANCE SHORING INV #1 0.000

0.000L S 

44,515.00000 0.000.000

0.00

0670 *Block Facing 11,745.000

0.000

504-04410  
 

11,745.000

SF  

9.50000 111,577.5011,745.000

0.00

0675 Riprap (12 Inch) 6.000

0.000

506-00212  
 

6.000

CY  

70.50000 423.006.000

0.00

0680 Concrete Slope and Ditch Paving 34.000

0.000

507-00000  
 

34.000

CY  

211.00000 7,174.0034.000

0.00

0685 Dry Rubble Slope and Ditch Paving 6.000

0.000

507-00200  
 

6.000

CY  

375.00000 2,250.006.000

0.00

0690 *Concrete Class B 29.000

0.000

601-01000  
 

29.000

CY  

217.50000 6,307.5029.000

0.00

0695 Reinforcing Steel (Epoxy Coated) 1,284.000

0.000

602-00020  
 

1,284.000

LB  

0.75000 963.001,284.000

0.00

0800 Soil Nail Wall 900.000

0.000

504-06400  
 

900.000

SF  

77.20000 69,480.00900.000

0.00

0875 Added Item (Dollar)/ Walls A & B Connection Design to 
Existing Jeffco Wall

7,989.660

0.000

900-00006  
 

7,989.660

DOL 

1.00000 7,989.667,989.660

0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 06/14/2011

PROJECT: BR 0581-006, Alt 1-Def. Bridge ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:25:31

CUMULATIVE
AMOUNT

CAT NO0301 RETAINING WALLS (E-16-BI and E-16-BJ) 

0880 Added Item (Lump Sum)/ / Wall design modification 
during Phase I Construction

1.000

0.000

900-00014  
 

1.000

L S 

8,227.21000 8,227.211.000

0.00

CAT 634,938.370.00634,945.37CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0700 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

36,427.00000 36,427.001.000

0.00

0705 Field Laboratory (Class 2) 0.950

0.000

620-00012  
 

1.000

EACH

29,736.00000 28,249.200.950

0.00

0710 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,123.50000 2,123.501.000

0.00

0900 Added Item (Dollar)/ MEDIATION FEES TO BE SPLIT 50/50 
BETWEEN CDOT AND FCI

11,275.000

2,745.080

900-00006  
 

14,020.080

DOL 

1.00000 14,020.0814,020.080

2,745.08

CAT 80,819.782,745.0882,306.58CURRENT AMT0400 $ $ $

$ 6,286,192.462,745.08$6,709,570.47$CURRENT AMTPROJECT TOTAL


